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Summary

As required by the Report and Order (“R&0O”) in the Commission’s 800 MHz
proceeding, Nextel Communications, Inc. (“Nextel”) hereby submits its schedule and
implementation plan for the relocation of Broadcast Auxiliary Service (“BAS”) licensees
in the 1.9 GHz band. Consistent with the two-stage BAS relocation process established
by the R&O, the schedule Nextel is submitting with this filing sets forth the markets that
will be relocated by the end of stage one (i.e., by September 7, 2006, 19.5 months from
the effective date of the R&O) and the markets that will be relocated by the end of stage
two (i.e., by September 7, 2007, 31.5 months from the effective date of the R&O). BAS
markets will be relocated in market “clusters” to avoid inter-market coordination and
interference problems. Nextel has developed these market clusters in close consultation
with the broadcast industry, particularly the National Association of Broadcasters
(“*NAB?”), and the Society of Broadcast Engineers (“SBE”).

Nextel has also worked closely with NAB, SBE, the Association for Maximum
Service Television, Inc. (“MSTV”), and other broadcast representatives to develop a BAS
relocation implementation plan. Consistent with this plan, Nextel has collected and
analyzed relevant information regarding BAS relocation, conducted outreach efforts with
the broadcast community, and had numerous discussions with manufacturers and service
providers to help ensure a sufficient supply of equipment and services to accommodate
the transition to the new BAS band plan. With extensive input of broadcast industry
representatives, Nextel has designed a framework for BAS relocation that will, consistent
with the Commission’s objectives, avoid undue disruption to BAS operations and

promote an efficient, expeditious relocation process.
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BAS RELOCATION SCHEDULE
AND IMPLEMENTATION PLAN

Nextel Communications, Inc. (“Nextel”) hereby submits its schedule for the
relocation of Broadcast Auxiliary Service (“BAS”) licensees in the 1.9 GHz band. As

required by the Report and Order (“R&O”) in the above-captioned proceeding,’

1

See Improving Public Safety Communications in the 800 MHz Band,;
Consolidating the 800 and 900 MHz Industrial/Land Transportation and Business Pool
Channels, Report and Order, Fifth Report and Order, Fourth Memorandum Opinion and
Order, and Order, 19 FCC Red 14969, 99 257, 352 (2004) (“R&0O”), as amended by



sets forth the markets that will be relocated by the end of stage one (i.e., by September 7,
2006, 19.5 months from the effective date of the R&O) and the markets that will be
relocated by the end of stage two (i.e., by September 7, 2007, 31.5 months from the
effective date of the R&0). BAS markets will be relocated in market “clusters” to avoid
inter-market coordination and interference problems. Nextel has developed these market
clusters in close consultation with broadcast industry representatives, particularly the
National Association of Broadcasters (“NAB”) and the Society of Broadcast Engineers
(“SBE”).

In addition, as contemplated by the R&O (Y 253), Nextel hereby submits a BAS
relocation implementation plan developed with the input of the Association for
Maximum Service Television, Inc. (“MSTV”), NAB, and SBE that sets forth (2)
measures to minimize disruption to Electronic News Gathering (“ENG”) services during
the transition, and (3) measures to facilitate an expeditious and efficient relocation
process. MSTV, NAB, and SBE have informed Nextel that they support the objectives of
this implementation plan.

I. BACKGROUND
The R&O, as modified by subsequent orders and public notices of the

Commission, requires Nextel to relocate all BAS licensees in the 1990-2025 MHz band

Erratum, WT Docket No. 02-55 (rel. Sep. 10, 2004); Second Erratum, 19 FCC Red 19651
(2004); Public Notice, “Commission Seeks Comment on Ex Parte Presentations and
Extends Certain Deadlines Regarding the 800 MHz Public Safety Interference
Proceeding,” 19 FCC Rcd 21492 (2004) (extending BAS relocation deadlines by 45
days); Third Erratum, 19 FCC Red 21818 (2004); Supplemental Order and Order on
Reconsideration, 19 FCC Red 24708, 4 9 (2004) (“Supplemental Order”); and Erratum,
WT Docket No. 02-55 (rel. Jan. 19, 2005).



within 31.5 months after the effective date of the R&O.*> As provided in the R&O, and
consistent with a joint proposal submitted by Nextel, MSTV, and NAB in this
proceeding,” Nextel will relocate BAS licensees in two stages. In stage one, which will
be completed within 19.5 months, Nextel will relocate all BAS incumbents in markets
where it chooses to deploy immediately, as well BAS incumbents in adjacent markets
that raise inter-market coordination and interference problems. During stage two, which
will be completed within 31.5 months, Nextel will relocate BAS incumbents in all
remaining markets.

Under the R&O (9 257, 352) as modified by subsequent orders and public
notices, by April 6, 2005 Nextel must file with the Commission, with copies sent to MSS
licensees, its plan for the relocation of BAS operations in the markets that will be
relocated during stage one. In addition to filing this relocation schedule, the R&O (Y 253)
anticipates that Nextel, in cooperation with broadcast industry representatives, will
submit an implementation plan that describes measures to minimize disruption to ENG
services during the transition and measures to facilitate an expeditious and efficient
relocation process. Nextel hereby submits this filing to satisfy these reporting

requirements.

2 BAS spectrum in the 2 GHz band is also authorized for use by the Cable

Television Relay Service (“CARS”) and the Local Television Transmission Service
(“LTTS”). See Amendment of Section 2.106 of the Commission’s Rules to Allocate
Spectrum at 2 GHz for Use by Mobile-Satellite Service, Third Report and Order and
Third Memorandum Opinion and Order, 18 FCC Red 23638, 4 1 n. 1 (2003). This filing
refers to BAS, CARS, and LTTS collectively as “BAS.”

3 See Joint Proposed BAS Relocation Plan filed by MSTV, NAB and Nextel,
WT Docket No. 02-55 (May 3, 2004); see also Comments of SBE, WT Docket No. 02-
55 (May 7, 2004) (expressing support for joint proposal).

4 R&O 9 253.



1L MARKETS TO BE RELOCATED IN STAGE ONE AND STAGE TWO

Attached hereto as Appendix A is a list of Designated Market Areas (“DMAs”)
that will be relocated by the end of stage one and a list of DMAs that will be relocated by
the end of stage two.” The stage one markets are composed of markets in which Nextel
plans to initiate commercial mobile radio service (“CMRS”) in the 1910-1915/1990-1995
MHz band immediately and adjacent markets that raise inter-market coordination and
interference issues. It should be emphasized that Nextel and BAS licensees in “stage
two” markets may very well initiate planning and other relocation activities during stage
one to ensure that relocation can be completed in all markets within the Commission’s
31.5 month deadline.

The attached BAS relocation schedule recognizes that BAS licensees at times
operate in a fashion that requires close coordination with licensees in adjacent markets.
A BAS licensee in Baltimore, Maryland, for example, may send a news reporter to
provide live coverage of events in Washington, D.C., which is located in a different
DMA. BAS licensees have developed procedures to coordinate such inter-market
operations to avoid interference among licensees and to permit efficient use of BAS
channels. A relocation plan that ignored these inter-market issues could seriously disrupt
BAS operations.

The attached schedule for relocating BAS licensees takes into account these inter-
market coordination issues by grouping markets into “clusters,” as can be seen in

Appendix A. Each cluster represents a group of markets that are in close geographic

> DMAs are a geographic market designation created by Nielsen Media Research

that define each television market exclusive of others, based on measured viewing
patterns.



proximity and that need to be relocated during the same stage because of market
interdependencies. For example, the Phoenix, AZ “cluster” includes not only the
Phoenix, AZ DMA, but also the Tucson, AZ and Yuma, AZ markets. Although Nextel is
not currently planning to initiate CMRS operations immediately in Yuma, this market
will nonetheless be relocated during stage one because its BAS operations must be
coordinated with the relocation of the Phoenix market in which Nextel does wish to
Initiate operations as soon as possible.

Nextel developed these clusters in close consultation with the broadcast industry,
particularly SBE, and NAB. In addition, with the assistance of SBE, Nextel received
mput from local frequency coordinators throughout the country regarding how to group
markets into clusters to avoid inter-market coordination and interference problems. The
result of these carefully coordinated efforts is reflected in the attached relocation
schedule, which will help ensure a smooth transition to the new band plan for BAS
licensees.

The schedule for specific market relocations within each stage will be developed
in close cooperation with local BAS licensees and local frequency coordinators with the
goal of avoiding disruption to BAS operations. With input from MSTV, NAB and SBE,
a Nextel relocation team along with a Local Transition Coordinator, typically an SBE
volunteer, will coordinate with BAS licensees at the local market level in establishing and
maintaining the relocation schedule for each market. It is estimated that it will take
between five and fifteen months to relocate an individual market depending on the size of
the market and other issues affecting the relocation process. Nextel will relocate fixed

microwave links at the same time it relocates BAS facilities in a market.



The attached list of DMAs that are to be relocated during stage one is based on
currently available information and reasonable projections regarding the pace of BAS
relocation during the first 19.5 months of the relocation process. Nextel believes
completing relocation in all stage one markets within 19.5 months is achievable, and also
has a strong incentive to clear these markets so that it can begin using the 1910-
1915/1990-1995 MHz band to offer CMRS service by the 19.5 month milestone. The
stage one schedule, however, may need to be adjusted to account for unforeseen
circumstances or complications in a particular market. Any such adjustments will not
alter Nextel's commitment to completing the BAS relocation process in all markets
within the 31.5 deadline established by the Commission.

III. MEASURES TO PROMOTE A SMOOTH, EFFICIENT RELOCATION
PROCESS

As the R&O (Y 250) recognizes, “BAS is a critical part of the broadcasting system
by which emergency information and entertainment content is provided to the American
public.” It consequently is important to minimize disruption to BAS licensees in the
BAS relocation process. As described below, Nextel, working closely with NAB,
MSTV, SBE, and other broadcast industry representatives, has designed a relocation plan
and taken other steps to avoid undue disruption to BAS operations and to promote an
efficient, expeditious relocation process.

A. Information Collection and Analysis

Nextel has created a detailed database that lists all BAS licensees in each market.
It has also collected contact information for these licensees as well as information
regarding entities that provide BAS-related services on behalf of broadcasters (e.g.,

helicopter companies that rent services for a broadcast station’s news operation). In



addition, Nextel, with the assistance of the broadcast industry and manufacturers, has
developed a detailed understanding of the various components of the BAS-band
microwave system that will require modification or replacement to transition to the new
band plan. Further, Nextel has solicited information from SBE regarding how shared
channels are locally coordinated, the better to understand the nature of interdependencies
in this service. SBE has facilitated communication between Nextel and local, market-
based volunteer Frequency Coordinators. These efforts to collect and analyze this
information were a critical initial step in a successful BAS relocation process.

B. Close Coordination with the Broadcast Industry and Qutreach Efforts

Nextel, MSTV, NAB, and SBE began working together on the BAS relocation
process even prior to the adoption of the R&O. These joint efforts led to the parties’ May
3, 2004 Joint Proposed BAS Relocation Plan, which the Commission adopted in the
R&O. The parties’ close cooperation and coordination has continued, with numerous
meetings and conference calls that have allowed Nextel to design a framework for BAS
relocation with critical input and assistance from MSTV, NAB, SBE and other broadcast
industry representatives.

Nextel has also conducted extensive outreach efforts with individual broadcast
stations and other BAS licensees. It has established a web site -

www.2ghzrelocation.com — that provides information and background about BAS

relocation, answers to frequently asked questions, and key upcoming dates and events. In
addition, Nextel teams have visited over 20 different television markets to meet with the
broadcasters in these markets. During these meetings, which last 2-3 hours, Nextel

makes a presentation that provides background and an overview of the BAS relocation



process. Attached hereto as Appendix B is a sample of the slide presentation Nextel has
given to broadcasters as part of these reach-out efforts. These meectings have helped
educate BAS licensees about what to expect and allowed them to begin preparing for the
transition, and also permitted Nextel to get feedback from individual broadcasters.
Nextel has also attended other broadcast industry conferences and meetings to discuss the
BAS relocation process. It will be attending the upcoming NAB convention in April; it
will have an exhibit on the BAS relocation process during the convention, and will also
make a presentation at the Broadcast Engineering Conference on April 19.

The bulk of the meetings between Nextel and broadcasters have been arranged
either through local SBE frequency coordinators or in conjunction with regional
conventions involving both SBE and state broadcasters’ associations. In addition to such
meetings, SBE has continued its own outreach efforts through its in-house publications,
through articles placed in trade publications, and in electronic forums.

C. Proactive Steps with Manufacturers and Service Providers

On its own initiative, Nextel has had numerous discussions with BAS equipment
manufacturers to help ensure a sufficient supply of equipment and services to
accommodate an expeditious, efficient BAS relocation process. These discussions have
covered all relevant aspects of the relocation process, including efforts to project the
number of new or modified radios that will be required by relocation. As part of this
effort, Nextel is negotiating with the major manufacturers to ramp up their production to
establish a ready inventory of equipment that will be needed for relocation; this is a
change from past industry practice of manufacturing equipment in response to specific

customer orders rather than maintaining equipment inventories. ~ BAS relocation will



also require installation crews, truck integrators, tower riggers, and other service
providers that will be retained by BAS licensees to implement equipment and facility
changes as part of the relocation. Nextel has contacted numerous such providers so that
they too can ramp up to accommodate the scope the relocation tasks ahead.

D. The Relocation Process

Nextel is dedicating substantial company resources to ensuring a smooth, efficient
BAS relocation process. It has divided the country into eight regions, with a fully-staffed
Nextel relocation team assigned to each region.® This will allow Nextel to leverage its
resources efficiently and to conduct relocation activities in multiple markets and regions
simultaneously. MSTV, NAB, and SBE will also continue to play an important role in
answering questions and assisting their membership during the process, with SBE
providing local points of contact to help local broadcasters coordinate the relocations in
each market.

Nextel contemplates that the relocation process will be conducted in two main
steps. In the first step, Nextel will seek to negotiate a Memorandum of Understanding
defining the scope of the project and a “template” frequency relocation agreement with
each broadcast group owner. These standard agreements will streamline the relocation
process for the group owner’s stations by addressing general terms and conditions that
apply to all of its stations. The frequency relocation agreement would subsequently be
tailored to each individual station owned by the group owner in the context of specific
market relocations, taking into account, for example, the specific equipment inventory

and payment schedule for each station. In addition, as part of the first step in the

6 See Appendix B, Slide 9.



relocation process, Nextel will work with the national news and sports networks and
LTTS entities to discuss their needs during relocation. These entities operate on a
nationwide basis, and may need to operate on both the existing and the new BAS band
plan during the transition. Nextel will seek to accommodate their special circumstances
in these up-front discussions.

The second step of the relocation process will involve the market-by-market
relocations. These will be conducted according to the two-stage schedule and market
clusters described in Section II above. Nextel will initiate relocation in a market by
conducting a “market kick-off” meeting with all BAS licensees in the market. The
relocation schedule for the market will be discussed during this meeting and BAS
licensees will be instructed on the process to be used to provide an inventory of their
BAS equipment that will need modification or replacement. Nextel has developed a web-
based inventory tool to assist the BAS licensees in accurately compiling and submitting
the inventory. Subsequent to this meeting and after the BAS licensee’s inventory has
been submitted to Nextel, Nextel or a designated third-party will visit each BAS licensee
to confirm this inventory. The Nextel regional relocation team will also negotiate
relocation agreements with each licensee. These agreements will seek to ensure that
licensees receive comparable facilities and appropriate compensation for the relocation to
the new band plan as required by the Commission’s rules, and that the relocation process

proceeds smoothly and efficiently.’

7 MSTV, NAB, and SBE have filed a request to extend the deadlines for
completing mandatory negotiations established in the R&O for Nextel - BAS relocation.
See Letter from Larry Walke, NAB, David Donovan, MSTV, and Christopher Imlay,
Counsel for SBE, WT Docket No. 02-55 (Dec. 2, 2004). Nextel has expressed its strong
support for this request, which remains pending before the Commission. See Petition for

10



Upon execution of the relocation agreement and confirmation of the licensee’s
inventory, equipment will be ordered and installed by service providers selected by the
licensee. BAS licensees will retain control over the installation process at all times.
Nextel will compensate the licensee for its relocation costs according to milestones and
cost schedules set forth in the relocation agreement. The cost schedules will be based on
competitive market rates and, to the extent possible, payments will be made to BAS
licensees in advance of licensee relocation expenditures. The compensation provided to
BAS licensees will be sufficient to provide for all reasonable equipment choices. At the
end of the process, all licensees in the market will switch to the new band according to an
agreed upon schedule, which will be designed to avoid undue disruption to BAS
operations.®

The relocation process described above will promote an efficient, smooth
relocation process. It takes into account the integrated nature of BAS operations by
carefully coordinating the relocation process with all affected licensees. At the same
time, it addresses individual station needs through the equipment inventory process and
the negotiation of relocation agreements with each licensee. In addition, as described in
Section II above, markets will be relocated in clusters to avoid inter-market coordination
and interference problems. Nextel also will not initiate commercial operations within a

market until all BAS licensees in the market are relocated to the new band plan, and BAS

Clarification and/or Reconsideration of Nextel, WT Docket No. 02-55, at 5-6 (Dec. 22,
2004).

8 Prior to this coordinated, market-wide switch to the new band plan, BAS licensees

will follow a “narrow in place” protocol: each user on its own schedule will deploy new
equipment that enables operation on 12 MHz channels, while continuing to operate on the
existing channel center frequencies until all licensees in the market are ready to switch to
the new band plan. See Appendix B, Slide 10.
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licensees will be able to continue operating on seven channels throughout the relocation

process.

IV.  CONCLUSION

Nextel, working with MSTV, NAB, and SBE, is committed to an efficient BAS

relocation process that minimizes disruption to BAS operations and that enables Nextel to

complete the BAS relocation within the 31.5 month schedule established in the R&O.

This BAS Relocation Schedule and Implementation Plan will help achieve these

important public interest goals.

April 6, 2005

Respectfully submitted,
NEXTEL COMMUNICATIONS, INC.

/s/ Robert S. Foosaner

Robert S. Foosaner

Senior Vice President and Chief Regulatory
Officer

Lawrence R. Krevor
Vice President — Government Affairs

James B. Goldstein
Senior Attorney — Government Affairs

2001 Edmund Halley Drive
Reston, VA 20191
(703) 433-4141
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MARKETS TO BE RELOCATED IN STAGE 1

(arranged alp

Atlanta

ally b r)’

1 10
2 Greenvll-Spart-Ashevll-And Atlanta 35
3 Chattanooga Atlanta 84
4 Savannah Atlanta 100
5 Augusta Atlanta 115
6 Macon Atlanta 121
7 Columbus, GA Atlanta 127
8 Chicago Chicago 3

9 Milwaukee Chicago 33
10 Grand Rapids-Kalmzoo-B.Crk Chicago 38
11 Green Bay-Appleton Chicago 69
12 Champaign&Sprngfld-Decatur Chicago 83
13 Madison Chicago 85
14 South Bend-Elkhart Chicago 87
15 Peoria-Bloomington Chicago 110
16 Rockford Chicago 135
17 Detroit Detroit 9

18 Flint-Saginaw-Bay City Detroit 64
19 Toledo Detroit 67
20 Lansing Detroit 107
21 Traverse City-Cadillac Detroit 120
22 Lima Detroit 201
23 Alpena Detroit 208
24 Houston Houston/San Antonio/Austin 11

25 San Antonio Houston/San Antonio/Austin 37
26 Austin Houston/San Antonio/Austin 61

27 Harlingen-Wslco-Brnsvl-McA Houston/San Antonio/Austin 102
28 Corpus Christi Houston/San Antonio/Austin 128
29 Beaumont-Port Arthur Houston/San Antonio/Austin 137
30 Lake Charles Houston/San Antonio/Austin 173
31 Laredo Houston/San Antonio/Austin 191
32 Victoria Houston/San Antonio/Austin 204
33 Kansas City Kansas City 31

34 Wichita-Hutchinson Plus Kansas City 65
35 Omaha Kansas City 73
36 Lincoln & Hstngs-Krny Plus Kansas City 101
37 Topeka Kansas City 138
38 St. Joseph Kansas City 192
39 North Platte Kansas City 209
40 Las Vegas Las Vegas 53
41 Miami-Ft. Lauderdale Miami 16
42 West Palm Beach-Ft. Pierce Miami 43
43 Boston (Manchester) New England 6

44 Providence-New Bedford New England 50
45 Portland-Auburn New England 80
46 Burlington-Plattsburgh New England 91

47 Springfield-Holyoke New England 105
48 Bangor New England 156
49 Presque Isle New England 205
50 Phoenix (Prescott), AZ Phoenix 17
51 Tucson (Sierra Vista) Phoenix 72
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MARKETS TO BE RELOCATED IN STAGE 1
ged alphabetical{y

- ,Ph/o‘e'mx

53 San Francisco-Oak-San Jose San Francisco 5

54 Sacramnto-Stktn-Modesto San Francisco 19
55 Fresno-Visalia San Francisco 54
56 Reno San Francisco 111
57 Monterey-Salinas San Francisco 112
58 Chico-Redding San Francisco 131
59 Eureka San Francisco 189
60 Tampa-St. Pete (Sarasota) Tampa and Orlando 13
61 Orlando-Daytona Bch-Melbrn Tampa and Orlando 22
62 Jacksonville, Brunswick Tampa and Orlando 52
63 Ft. Myers-Naples Tampa and Orlando 81

64 Gainesville Tampa and Orlando 165
65 Washington, DC (Hagrstwn) Washington DC 8

66 Baltimore Washington DC 24
67 Norfolk-Portsmth-Newpt Nws Washington DC 42
68 Richmond-Petersburg Washington DC 60
69 Salisbury Washington DC 162
70 Harrisonburg Washington DC 180
71 Charlottesville Washington DC 193
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MARKETS TO BE RELOCATED IN STAGE 2

(arranged alphabetically by market cluster)

[Maska

1 Anchorage

2 Fairbanks Alaska 203
3 Juneau, AK Alaska 206
4 Albuguerque-Santa Fe Albuquerque 49

5 El Paso (Las Cruces) Albuquerque 96

6 Birmingham (Ann and Tusc) Birmingham 39

7 Jackson, MS Birmingham 89

8 Montgomery-Selma Birmingham 117
9 Columbus-Tupelo-West Point Birmingham 132
10 Hattiesburg-Laurel Birmingham 167
11 Greenwood-Greenville Birmingham 181
12 Meridian Birmingham 183
13 Boise Boise 125
14 Idaho Falls-Pocatello Boise 166
15 Twin Falls Boise 188
16 Charleston-Huntington Charleston (WV) 59

17 Roanoke-Lynchburg Charleston (WV) 68

18 Tri-Cities, TN-VA Charleston (WV) 92

19 Bluefield-Beckley-Oak Hill Charleston (WV) 148
20 Parkersburg Charleston (WV) 185
21 Cincinnati Cincinnati 32

22 Columbus, OH Cincinnati 34
23 Louisville Cincinnati 48
24 Dayton Cincinnati 56
25 Lexington Cincinnati 66
26 Evansville Cincinnati 98
27 Bowling Green Cincinnati 182
28 Zanesville Cincinnati 202
29 Cleveland-Akron (Canton) Cleveland 15
30 Dallas-Ft. Worth Dallas 7

31 Waco-Temple-Bryan Dallas 94
32 Tyler-Longview(Lfkn&Ncgd) Dallas 108
33 Wichita Falls & Lawton Dallas 143
34 Sherman, TX-Ada, OK Dallas 160
35 Abilene-Sweetwater Dallas 163
36 Denver Denver 18
37 Colorado Springs-Pueblo Denver 93
38 Grand Junction-Montrose Denver 187
39 Cheyenne, WY-Scottsbluff Denver 197
40 Des Moines-Ames Des Moines 70
41 Davenport-R.Island-Moline Des Moines 88
42 Cedar Rapids-Wirlo-IWC&Dub Des Moines 90
43 Honolulu Hawaii 71

44 Indianapolis Indianapolis 26
45 Ft. Wayne Indianapolis 103
46 Terre Haute Indianapolis 139
47 Lafayette, IN Indianapolis 194
48 Little Rock-Pine Bluff Little Rock 57
49 Shreveport Little Rock 75
50 Ft. Smith-Fay-Sprngdi-Rgrs Little Rock 118
51 Monroe-E| Dorado Little Rock 134
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MARKETS TO BE RELOCATED IN STAGE 2

(arranged alphabetically by market cluster)

Jonesboro

Little Rock

178 _

53 Los Angeles Los Angeles 2
54 San Diego Los Angeles 25
55 SantaBarbra-SanMar-SanLuOb  |Los Angeles 113
56 Bakersfield Los Angeles 130
57 Palm Springs Los Angeles 159
58 Minneapolis-St. Paul Minneapolis/St. Paul 14
59 La Crosse-Eau Claire Minneapolis/St. Paul 129
60 Rochestr-Mason City-Austin Minneapolis/St. Paul 153
61 Mankato Minneapolis/St. Paul 195
62 Nashville Nashville / Memphis 30
63 Memphis Nashville / Memphis 40
64 Knoxville Nashville / Memphis 63
65 Paducah-Cape Girard-Harsbg Nashville / Memphis 74
66 Huntsville-Decatur (Flor) Nashville / Memphis 82
67 Jackson, TN Nashville / Memphis 184
68 New Orleans New Orleans 41
69 Baton Rouge New Orleans 97
70 Lafayette, LA New Orleans 123
71 Biloxi-Gulfport New Orleans 158
72 Alexandria, LA New Orieans 177
73 New York New York 1
74 Philadelphia New York 4
75 Hartford & New Haven New York 27
76 Harrisburg-Lncstr-Leb-York New York 46
77 Sioux Falls(Mitchell) North 114
78 Fargo-Valley City North 119
79 Duluth-Superior North 133
80 Wausau-Rhinelander North 136
81 Sioux City North 144
82 Minot-Bismarck-Dickinson North 1562
83 Billings North 169
84 Missoula North 171
85 Rapid City North 175
86 Marquette North 179
87 Great Falls North 186
88 Butte-Bozeman, MT North 190
89 Casper-Riverton North 199
90 Helena North 207
91 Glendive North 210
92 Mobile-Pensacola (Ft Walt) Panhandle (FL) 62
93 Tallahassee-Thomasville Panhandle (FL) 109
94 Albany, GA Panhandle (FL) 149
95 Panama City Panhandle (FL) 157
96 Dothan Panhandle (FL) 172
97 Pittsburgh Pittsburgh 20
98 Johnstown-Altoona Pittsburgh 95
99 Youngstown Pittsburgh 99
100 [Wheeling-Steubenville Pittsburgh 140
101 Erie Pittsburgh 141
102 Clarksburg-Weston Pittsburgh 164
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MARKETS TO BE RELOCATED IN STAGE 2 30f3

(arranged alphabetically by market cluster)

ottand | 23 _

103 |Portland, OR___

104 Eugene Portland 122
105 Medford-Klamath Falls Portland 142
106 Bend, OR Portland 200
107 Charlotte Raleigh 28
108 Raleigh-Durham (Fayetvlle) Raleigh 29
109 Greensboro-H.Point-W.Salem Raleigh 47
110 Columbia, SC Raleigh 86
111 Charleston, SC Raleigh 104
112 Greenville-N.Bern-Washngtn Raleigh , 106
113 Myrtle Beach-Florence Raleigh 116
114 |Wilmington Raleigh 151
115 |Salt Lake City Salt Lake City 36
116 [Seattle-Tacoma Seattle 12
117  |Spokane Seattle 78
118 Yakima-Pasco-Rchind-Knnwck Seattle 124
119 St. Louis St. Louis 21

120 Springfield, MO St. Louis 79
121 Columbia-Jefferson City St. Louis 145
122 |Joplin-Pittsburg St. Louis 147
123 Ottumwa-Kirksville St. Louis 198
124  |Quincy-Hannibal-Keokuk St. Louis 161
125  |Oklahoma City Tulsa/Oklahoma City 45
126 [Tulsa Tulsa/Oklahoma City 58
127  [Albany-Schenectady-Troy Upstate New York 55
128 Buffalo Upstate New York 44
129 Wilkes Barre-Scranton Upstate New York 51

130  |Syracuse Upstate New York 76
131 Rochester, NY Upstate New York 77
132 Binghamton Upstate New York 154
133 Utica Upstate New York 168
134 Elmira (Corning) Upstate New York 170
135 Watertown Upstate New York 176
136  [Amarillo West Texas 126
137 Lubbock West Texas 146
138 Odessa-Midland West Texas 150
139 San Angelo West Texas 196
140 Guam US Territories -

141 American Samoa US Territories -

142 Puerto Rico US Territories -

143 |US Virgin Islands US Territories -
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Certificate of Service
I, Charles W. Logan, hereby certify that on this 6th date of April, 2005, I caused
true and correct copies of the foregoing BAS Relocation Schedule and Implementation

Plan of Nextel Communications, Inc. to be mailed by electronic mail to:

Bruce A. Olcott

Squire, Sanders & Dempsey, LLP
1201 Pennsylvania Avenue, NW
P.O. Box 407

Washington, DC 20044-0407
bolcott@ssd.com

Counsel to Boeing

Suzanne Hutchings Malloy

ICO Global Communications
2000 Pennsylvania Avenue, NW
Suite 4400

Washington, DC 20006
suzanne.hutchings(@ico.com

Gregory C. Staple

Vinson & Elkins, LLP

1455 Pennsylvania Avenue, NW
Washington, DC 20004-1008
gstaple@velaw.com

Counsel to TMI

Brian D. Weimer

Skadden, Arps, Slate, Meagher & Flom LLP
1440 New York Avenue, NW

Washington, DC 20005-2111
bweimer@skadden.com

Counsel to Celsat America, Inc.

David D. Otten

Celsat America, Inc.
Chairman & CEO
daviddottenl @msn.com

/s/ Charles W. Logan
Charles W. Logan




